

Progress Report

Covering Weeks 4 – 6 (July 6 – July 26, 2026)

Intern: Aqsa Aslam

Program: CoderAxo Web Development Internship

Offer ID: CAX-OL-2026-310

Report Date: July 27, 2026

Summary

This phase moved from strengthening JavaScript to introducing the backend and, finally, React. It began with Task 2, a fully interactive To-Do application, continued into Node.js and Express fundamentals, and closed with the first React sessions – right as the Final Project brief for the Project & Team Collaboration System was released on July 25.

Work Completed

- Week 4: Built and submitted Task 2 – a To-Do App with add/delete/complete functionality, localStorage persistence, a dark/light mode toggle, and a responsive UI
- Week 5: Introduced to Node.js, npm, core modules, and basic Express.js routing; built a small server from scratch before moving to Express
- Week 6: React fundamentals – components, JSX, props, state (useState), side effects (useEffect), and React Router
- Final Project guidelines received on July 25 (MERN stack, 10-day build window); began planning the schema and module breakdown

Skills Gained

- Persisting application state on the client using localStorage and JSON
- Understanding the request-response cycle and building basic REST routes with Express
- Thinking in components – breaking a UI into reusable, state-driven pieces in React
- Reading a large project brief and translating it into a realistic build plan

Challenges Faced

Keeping the To-Do App's UI in sync with localStorage on every add/delete/complete action took a couple of attempts to get right — re-rendering the full list on every change ended up being the cleanest solution. Shifting mindset from frontend-only thinking to server-side concepts in Node.js also took some adjustment, but the basic HTTP server exercise before Express helped it click.

Goals for the Next Phase

- Complete Task 3 (a deployed React application with real API data and routing)
- Begin active development on the Final Project, starting with the Authentication module
- Stay on schedule against the Final Project's 10-day deadline (August 5)